Rpt-ID: RCPESPRJ Georgia Date: 12/30/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project
Contract ID: B14709-14-000-0 Estimate Number: 0006 Pay Period: 12/01/2014
to 12/24/2014
Contract Location: Time Allowed: 638  Days
BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK Elapsed Calender Days: 266  Days
Percent Time: 41.69
District: 2 Area: 03
Contractor:
ROGERS BRIDGE COMPANY, INC. Date Let: 02/21/2014
P. 0. BOX 15517 Date Awarded: 03/07/2014
Date Contract Executed: 03/26/2014
Date Notice to Proceed: 04/03/2014
ATLANTA GA 30333-0517 Date Work Began: 07/02/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $3,218,938.01 Counties:
Original Contract Amount $3,157,680.69 Jefferson McDuffie
Funds Available $2,295,104.92
Percent Complete 28.70%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007041 $3,218,938.01 $3,157,680.69 $2,295,104.92 28.70% $287,398.25

Chief Engineer
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Estimate Number: 0006 Pay Period: 12/01/2014
to 12/24/2014

Project Number:

Federal State Project Number:

0007041 SR 47 - BRIDGE REPLACEMENT

CSBRG-0007-00(041)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$739,066.51 $429,855.82 $309,210.69
$184,766.58 $107,463.92 $77,302.66
$923,833.09 $537,319.74 $386,513.35

$0.00 $99,115.10 ($99,115.10)

$923,833.09 $636,434.84 $287,398.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$923,833.09 $636,434.84

$287,398.25

Total Payable:
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Pay Period: 12/01/2014
to 12/24/2014

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 405
64667.440 .043
448 $2,780.70 $28,971.01
CSBRG-0007-00(041)
0020 210-0100 GRADING COMPLETE - LS 1.000 .590
218940.700 .030
.620 $6,568.22 $135,743.23
CSBRG-0007-00(041)
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,200.000 .000
22.110 2,149.000
2,149.000 $47,514.39 $47,514.39
0038 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 170.000 .000
103.000 39.160
39.160 $4,033.48 $4,033.48
0039 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,050.000 .000
TL & H LIME 83.430 387.280
387.280 $32,310.77 $32,310.77
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,480.000 .000
L & H LIME 83.430 643.810
643.810 $53,713.07 $53,713.07
0050 413-1000 BITUM TACK COAT GL 1,040.000 .000
5.150 249.000
249.000 $1,282.35 $1,282.35
0055 432-0208 MILL ASPH CONC PVMT, 2 IN DEPTH SY 4,500.000 .000
3.350 3,266.667
3,266.667 $10,943.33 $10,943.33
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Pay Period: 12/01/2014
to 12/24/2014

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0109 603-7000 PLASTIC FILTER FABRIC SY 63.000 .000
2.430 92.000
92.000 $223.56 $223.56
Category Amount: $159,369.87 $314,735.19
Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK
0145 500-3002 CLASS AA CONCRETE cYy 114.000 24.300
1492.850 38.700
63.000 $57,773.30 $94,049.55
0146 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 2,649.000 .000
119.810 784.720
784.720 $94,017.30 $94,017.30
1
0147 511-1000 BAR REINF STEEL LB 13,628.000 2,868.000
0.760 4,586.000
7,454.000 $3,485.36 $5,665.04
0149 520-1318 PILING IN PLACE, METAL SHELL, 18 IN OD LF 2,980.000 1,078.500
90.160 718.520
1,797.020 $64,781.76 $162,019.32
0156 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,901.000 .000
54.410 92.000
92.000 $5,005.72 $5,005.72
Category Amount: $225,063.44 $360,756.93
Category Number: (0030 EROSION CONTROL
0170 163-0300 CONSTRUCTION EXIT EA 5.000 2.000
1453.740 1.000
3.000 $1,453.74 $4,361.22
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Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0205 167-1500 WATER QUALITY INSPECTIONS MO 16.000 5.000
463.500 1.000
6.000 $463.50 $2,781.00
Category Amount: $1,917.24 $7,142.22
Category Number: (0010 ROADWAY
0310 158-1000 TRAINING HOURS HR 1,000.000 169.000
0.800 203.500
372.500 $162.80 $298.00
Category Amount: $162.80 $298.00
Project Total Amount: $386,513.35 $923,833.09



